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Fort Edward

Location of Processing Facility

Here, barges will be moored  
for unloading. Work on 
steel and concrete of the 
wharf ’s decking is well 
under way. Meanwhile, 
the adjoining area is being 
graded to prepare the site 
for 33,000 square yards of 
pavement and installation
of equipment that will 
separate sand, gravel and 
larger debris from dredged 
sediments. 

A two-mile road connect-
ing the facilities to Route 
196 in Kingsbury has been 
completed and is open for 
project and public use. A 
bridge over the Feeder Canal 
and five culvert crossings 
at Bond Creek and the 
Champlain Canal diversion 
channel have been built.

More than two million 
square feet of flexible 
geomembrane liner have 
been welded together and 
installed where sediments 
will be handled. Nearly seven 
acres of stormwater basins 
and 1.5 miles of drainage 
pipe have been installed to 
collect water falling on 
work areas. Approximately 
5,000 feet of electric conduit 
have been placed, along with 
8,000 feet of water line. 

Workers are hoisting steel 
columns for a 32-foot-high, 
28,000-square-foot building 
where water removed from 
dredged sediments, as well as 
stormwater, will be treated. 
The plant will be able to 

treat two million gallons 
of water each day. Once 
treated and tested, water 
will be discharged to the 
Champlain Canal. 

Outside the water treatment 
plant, workers are install-
ing thousands of fasteners 
to connect panels on large 
process tanks, including a 
750,000-gallon recycled 
water equalization tank. 

To the south, workers 40 feet 
in the air are finishing the 
steel roof of a 41,000-square-
foot sediment dewatering 
plant. Here, dredged 
sediments will pass through 
12 custom-made filter 
presses to squeeze water from 
the material. The resulting 
cake will be temporarily 
staged inside an already-
completed, 400-foot-long, 
50-foot-high structure. 
A twin structure will be 
erected later this year. 

The site’s new rail yard 
has also been largely 
completed. Nearly seven 
miles of track have been 
installed. A 7,000-square-
foot rail maintenance 
building has been erected 
and a scale to weigh rail 
cars has been installed. 
Now, crews are installing 
a 2,500-foot-long loading 
platform and a team from 
Canadian Pacific Railway 
will soon complete 
connection of the
new rail lines to the 
existing CP main line.

WORK: Continued from Pg. 1
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6.

1. Rail Car Loading Platform
2. Processed Material Temporary Storage Area
3. Water Treatment Building
4. Scale to Weigh Trains in Transit
5. Sediment Dewatering Building
6. Barge Mooring Facility
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PROCESSING AND TRANSPORTATION FACILITY KEY




