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I’d like more information…

Dredging is scheduled to begin in May, but 
several activities have already begun in the 
river to prepare for the massive project.

Crews have begun to construct a water flow 
control structure in the east channel of 
Rogers Island to slow the flow of water 
through the channel during dredging. 
Although the structure won’t eliminate water 
from the channel, the water flow will be 
slowed to improve control of resuspension. 
A silt curtain is used at the south end of 
the east channel in conjunction with the 
structure. A staging area on Rogers Island 
is being used temporarily during construction.  

Work has also begun at a backfill staging area being 
developed on property on West River Road in the Town 
of Moreau. At this property, located to the north of the 
project Work Support Marina, a conveyor system will 
be installed to move backfill material – primarily sand 
and rocks – to barges in the river so it can be brought 
to areas where dredging has been completed.

At the Work Support Marina, also located on West  
River Road in the Town of Moreau, crews are installing 

floating docks that will support up to 30 support vessels.
Once dredging begins, survey, transport, oversight and 
monitoring support vessels will be staged from this 
location. In addition, crews reporting to work will park 
their personal vehicles here.

At GE’s equipment staging area, on Route 4 in Fort 
Edward, a large crane is moving modular deck barges 
from land into the river where they are being assembled 
into platforms that will support the dredging equipment. 
Tugboats staged at this property will be moved into the 
river next and temporarily moored until dredging begins.

Equipment is lined 
up at the Route 4 
equipment staging 
area in Fort Edward.

DREDGING REPORT
The Hudson River Between 90 and 100 pieces of equipment will be in the river 

at peak, including large barges, excavators, tugboats, skiffs, 
cranes and other large machinery.

Final preparations before dredging starts
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GE
Joan Gerhardt
Community Liaison
P.O. Box 295
Fort Edward, NY  12828
518-792-4087
1-888-596-3655
www.hudsondredging.com

U.S. Environmental 
Protection Agency
Kristen Skopeck
Community Liaison
421 Lower Main St.
Hudson Falls, NY  12839
1-866-615-6490
www.epa.gov/hudson

Project Contacts:
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